

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	1	2	3	4
	Director's Cut Week 8			Director's Cut Week 9		
5	6	7	8	9	10	11
Post Week 10	Director's Cut Week 9			Director's Cut Week 10		
12	13	14	15	16	17	18
Post Week 11	Director's Cut Week 10			Director's Cut		
19	20	21	22	23	24	25
Post Week 12		Amazon Notes				
26	27	28	29	30	31	1
Post Week 13		Group ADR	Turnover Reels to Stage		P1 Cut to Amazon	Amazon Notes Due

Post Production Schedule as of 03.27.23

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26 Post Week 13	27	28 Group ADR	29 Turnover Reels to Stage	30 P1 Cut to Amazon	31 Amazon Notes Due	1
2 Post Week 14	3	4 Temp Mix (4 Days)	5	6	7	8
9 Post Week 15	10 Create/QC DCP	11 Preview 1	12 Studio Meeting	13	14 Amazon Notes Due	15
16 Post Week 16	17	18	19	20	21	22
23 Post Week 17	24	25	26 Turnover Reels to Stage	27 P2 Cut to Amazon	28 Amazon Notes Due	29
30 Post Week 18	1	2 Temp Mix (3 Days)	3	4	5 Create DCP	6

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30 Post Week 18	1	2 Temp Mix (3 Days)	3	4	5 Create DCP	6
7 Post Week 19	8 QC DCP	9 Preview 2	10 Studio Meetings	11	12 Amazon Notes Due MPAA Screening	13
14 Post Week 20	15	16	17	18	19 Pre-Locked Cut to	20
21 Post Week 21	22	23 Amazon Notes Due	24	25	26 Picture Lock	27
28 Post Week 22	29 Union Holiday	30 ADR Spotting / Scoring Turnovers	31 Final Approved	1	2 MT Credits Soft	3

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	31	1	2	3
Post Week 22	Union Holiday	ADR	Spotting / Scoring	Turnovers	Final Approved	MT Credits Soft
4	5	6	7	8	9	10
Post Week 23	ADR	Conform	Scoring			
11	12	13	14	15	16	17
Post Week 24	Conform	Scoring			Final VFX Delivery	
18	19	20	21	22	23	24
Post Week 25	Color	Pre Dubs	All Credits Final			
25	26	27	28	29	30	1
Post Week 26	Color	Pre Dubs				

Sun	Mon	Tue	Wed	Thu	Fri	Sat
25	26	27	28	29	30	1
Post Week 26	Color					
	Pre Dubs					
2	3	4	5	6	7	8
Post Week 27	Final Mix	Union Holiday	Final Mix (12 Days)			
9	10	11	12	13	14	15
Post Week 28	Final Mix (12 Days)					
16	17	18	19	20	21	22
Post Week 29	Final Mix (12 Days)				AM Stem Screening	Fixes (2 Days)
23	24	25	26	27	28	29
Post Week 30	Fixes (2 Days)	Printmaster (2 Days)	Near-Field Mix (2 Days)		Editor Wrap	
		Final Mix Playback				
30	31	1	2	3	4	5
Delivery Week 1	M&E (1 Day)	Create Masters		Deliver to QC		

August 2023

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30 Delivery Week 1	31 M&E (1 Day)	1 Create Masters	2	3 Deliver to QC	4	5
6 Delivery Week 2	7	8	9	10	11	12
13 Delivery Week 3	14	15	16	17	18	19
20 Delivery Week 4	21	22	23	24	25 Post Sup Wrap	26
27	28	29	30	31	1	2

Post Production Schedule as of 03.27.23